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PROJECT TRANSPARENCY DOCUMENT
Local Government Support Fund – Assistance to Municipalities
(LGSF – AM FY 2017)

PROVINCIAL OFFICE			: SORSOGON
NO. OF COVERED MUNICIPALITIES	: 14 Municipalities
Update as of				: December 8, 2017

SUMMARY:									TOTAL NO. OF PROJECTS:    27
	TOTAL NUMBER OF PROJECTS
	

	
COMPLETED
	NO.
	2

	
	%
	7.40%

	
ON-GOING
	NO.
	9

	
	%
	33.33%

	
NOT YET STARTED
	NO.
	16

	
	%
	59.25%




DETAILED PROJECT STATUS:
	ID NO.

	PROVINCE
	MUNICIPALITY
	PROJECT TITLE
	ALLOCATION
	STATUS


	2879
	Sorsogon
	Barcelona
	Core Local Access Road (Bangate-Sta. Cruz)
	9,662,000 
	On-going

	2880
	Sorsogon
	Bulan
	Construction of Core Local Access Road (Namo-Danao Road)
	7,500,000 
	On-going

	2881
	Sorsogon
	Bulan
	Construction of Core Local Access Road (Butag Road Section)
	7,454,000 
	On-going

	2882
	Sorsogon
	Bulusan
	Core Local Access Road (San Roque-Salvacion)
	8,000,000 
	Completed

	2883
	Sorsogon
	Bulusan
	Provision of Potable Water Supply (San Rafael and Poblacion Brgys)
	5,188,000 
	On-going

	2884
	Sorsogon
	Casiguran
	Evacuation Facility (Casiguran Central School)
	10,428,000
	Not yet started (on documents preparation)

	

	
	
	
	
	

	2885
	Sorsogon
	Castilla
	Construction of Cumadcad, Sogoy, Mayon, Loreto and Burabod Level 2 Water System, Phase 4
	9,000,000
	Not yet started (on documents preparation)

	2886
	Sorsogon
	Castilla
	Completion of Local Access Road (Libtong - Bagong Sirang)
	2,000,000
	Not yet started (on documents preparation)

	2887
	Sorsogon
	Castilla
	Establishment of Small Farm Reservoir in Barangay Miluya
	1,003,000
	Not yet started (on documents preparation)

	2888
	Sorsogon
	Donsol
	Core Local Access road San Jose - Bandi
	11,619,000
	Not yet started (on documents preparation)

	2889
	Sorsogon
	Gubat
	Core Local Access Road (Cabiguhan)
	12,321,000
	Not yet started (on documents preparation)

	2890
	Sorsogon
	Irosin
	Construction of Transmission line and Storage tank - Gabao Level III Water system.
	3,500,000
	Not yet started (on bidding process)

	2891
	Sorsogon
	Irosin
	Spring development, Construction of transmission line and storage tank - Tabon-tabon, Sto. Domingo, Patag level III WS.
	5,922,000
	Not yet started (on bidding process)

	2892
	Sorsogon
	Irosin
	Construction of transmission line, storage tank - Omagom, Gulang-gulang Level III WS.
	1,500,000
	Not yet started (on bidding process)

	2893
	Sorsogon
	Irosin
	Upgrading of Patag Barangay road
	1,000,000
	Not yet started (on bidding process)

	2894
	Sorsogon
	Juban
	Concrete paving of Guruyan-Mang-og-Catanusan FMR
	10,380,000
	On-going

	2895
	Sorsogon
	Magallanes
	Provision of Potable Water System (Cagbolo, Cagtalaba and Hubo)
	3,000,000 

	Not yet started (on bidding process)

	2896
	Sorsogon
	Magallanes
	Road Opening: Access Road (Busay-Magsaysay access road
	7,748,000 

	On-going

	2897
	Sorsogon
	Matnog
	Evacuation Facilities (Poropandan and Manurabi)
	6,000,000
	Not yet started (on documents preparation)

	2998
	Sorsogon
	Matnog
	Local Access Road (Mambajog-Genablan Occ.)
	3,000,000
	Not yet started (on documents preparation)

	
	
	
	
	
	

	
	
	
	
	
	

	2999
	Sorsogon
	Matnog
	Repair of Bridge (Tablac-Banuang Daan)
	1,906,000
	Not yet started (on documents preparation)

	2900
	Sorosogn
	Pilar
	Evacuation facilities in Binanuahan, Marifosque and Puitiao
	9,000,000
	On-going

	2901
	Sorsogon
	Pilar
	Provision of Potable Water supply Brgy. Del Rosario and Comapocapo
	2,000,000
	On-going

	2902
	Sorsogon
	Pilar
	Provision of Sanitation facilities in Brgy. Malbog, Mercedes, Pinagsalog and Pudo
	2,106,000 

	On-going

	2903
	Sorsogon
	Prieto Diaz
	Concreting of Gogon-San Rafael Road
	9,672,000
	Not yet started (on documents preparation)

	2904
	Sorsogon
	Sta. Magdalena
	Construction of Dalano Reservoir & Installation water pipelines in Sitio Dalano, Brgy. San Isidro
	10,000,000 
	Not yet started (for approval of request for change of Water source)

	2905
	Sorsogon
	Sta. Magdalena
	Rehabilitation of water supply system in Brgy. San Roque, San Rafael & Portion of San Eugenio
	2,787,000
	Completed
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